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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

CNP083 Pay Period:  12/16/2016Contract: Estimate Number: 0023 to  01/15/2017Estimate Type: Progress Estimate Approved:No

Acuff Enterprises, Inc. d/b/a  Scott Contractors, Inc.Contractor:

Contractor's
Address:

1619 Panama Street
Memphis,  TN   38108

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

02/13/2015

03/03/2015

03/19/2015

04/27/2015

%

$112,616.39

1149.0

648.0

648.0

56.40

%Percent Complete($):

%Percent Behind:

SHELBY

26.17

Date Notice to Proceed: 04/09/2015

05/31/2018

$17,623,494.37

$17,143,958.75

$5,784,318.24 $19,402.46$5,764,915.78

$0.00

$-2,734.80Test Report Payment Adjustments:

$5,781,583.44 $5,760,558.48 21,024.96

$5,671,701.85 $19,402.46$5,652,299.39

$112,616.39 $0.00

$-4,357.30 $1,622.50

$0.00 $0.00

The grading, drainage & paving on S.R. 14 (Austin Peay Hwy)

30.23

20170115

Project(s): 79022-3230-14
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NH-14(55)100.00 62373721,024.9679022-3230-14 75The grading, drainage and paving on S.R. 14 (Austin Peay Hig

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79022-3230-14 0100 0010 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $110,000.00

0.000

0.600

$0.00

$66,000.00

105-01 CONSTRUCTION STAKES, LINES
AND GRADES

79022-3230-14 0100 9028 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,600.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES

79022-3230-14 0100 9027 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES

79022-3230-14 0100 9023 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90230100

-11,699.77-11,699.770

-20.79-20.790

79022-3230-14 1110 9024 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.01 PAY ADJUSTMENT FOR FUEL

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Fuel Adjustment (FUE2)ADJUSTMENT90241110

-43,167.25-43,167.250

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79022-3230-14 0100 9025 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

79022-3230-14 1110 9026 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

109-01.02 PAYMENT ADJUSTMENT FOR
BITUMINOUS MATERIAL.

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Bituminous Adjustment (BITM)ADJUSTMENT90261110

-122,957.61-122,957.610

0.000.000

79022-3230-14 0100 0020 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,440.000 $0.80

0.000

0.000

$0.00

$0.00

109-10.01 TRAINEE

79022-3230-14 0100 0030 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $150,000.00

0.100

0.900

$15,000.00

$135,000.00

201-01 CLEARING AND GRUBBING

79022-3230-14 0100 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

772.000 $7.55

0.000

25.000

$0.00

$188.75

202-02.21 REMOVAL OF PIPE
(DESCRIPTION)/(12")

79022-3230-14 0100 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

416.000 $8.30

0.000

235.000

$0.00

$1,950.50

202-02.22 REMOVAL OF PIPE
(DESCRIPTION)/(15")
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

260.00 290.00290.00 0.000.0079022-3230-14 0100 0060 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

489.000 $9.25

0.000

290.000

$0.00

$2,682.50

202-02.23 REMOVAL OF PIPE
(DESCRIPTION)/(18")

79022-3230-14 0100 0070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

641.000 $18.25

0.000

0.000

$0.00

$0.00

202-02.24 REMOVAL OF PIPE
(DESCRIPTION)/(24")

79022-3230-14 0100 0080 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

98.000 $24.00

0.000

38.000

$0.00

$912.00

202-02.25 REMOVAL OF PIPE
(DESCRIPTION)/(30")

79022-3230-14 0100 0090 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

220.000 $32.55

0.000

0.000

$0.00

$0.00

202-02.26 REMOVAL OF PIPE
(DESCRIPTION)/(36")

79022-3230-14 0100 0100 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

227.000 $40.30

0.000

0.000

$0.00

$0.00

202-02.27 REMOVAL OF PIPE
(DESCRIPTION)/(40")

79022-3230-14 0100 0110 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

52.000 $88.50

0.000

0.000

$0.00

$0.00

202-02.28 REMOVAL OF PIPE
(DESCRIPTION)/(64")

79022-3230-14 0100 0120 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

71,181.000 $2.55

0.000

15,388.050

$0.00

$39,239.53

202-03.01 REMOVAL OF ASPHALT
PAVEMENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79022-3230-14 0100 0130 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,500.00

0.000

0.000

$0.00

$0.00

202-04.01 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(3'x3' BOX
CULVERT, STA. 49+25)

79022-3230-14 0100 0140 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,300.00

0.000

0.000

$0.00

$0.00

202-04.02 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(4'x4' BOX
CULVERT, STA. 98+00)

79022-3230-14 0100 0150 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $5,000.00

0.000

0.000

$0.00

$0.00

202-04.03 REMOVAL OF STRUCTURES
(DESCRIPTION, STA.)/(6'x10' BOX
CULVERT, STA. 83+05)

79022-3230-14 0100 0160 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

125,333.000 $2.75

0.000

34,653.300

$0.00

$95,296.58

203-01 ROAD & DRAINAGE EXCAVATION
(UNCLASSIFIED)

79022-3230-14 0100 9018 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $4.13

0.000

0.000

$0.00

$0.00

203-01.03 ROAD & DRAINAGE EXCAVATION
(ADDITIONAL MATERIAL)

79022-3230-14 0100 0170 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

138,261.000 $5.60

0.000

57,933.220

$0.00

$324,426.03

203-03 BORROW EXCAVATION
(UNCLASSIFIED)

79022-3230-14 0100 0180 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

24,347.000 $1.10

0.000

0.000

$0.00

$0.00

203-04.02 STRIPPING & STOCKPILE
TOPSOIL

Page 5RR004



STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

25359.25 3,911.873,911.87 0.000.0079022-3230-14 0100 0190 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,799.000 $20.00

0.000

3,911.870

$0.00

$78,237.40

203-05 UNDERCUTTING

79022-3230-14 0100 0200 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

544.000 $50.00

0.000

389.400

$0.00

$19,470.00

203-06 WATER

79022-3230-14 0100 0210 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,174.000 $1.00

0.000

0.000

$0.00

$0.00

203-07 FURNISHING & SPREADING
TOPSOIL

79022-3230-14 0100 9501 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $169.48

0.000

80.500

$0.00

$13,643.14

204-06.01 FLOWABLE FILL (GENERAL)

79022-3230-14 0100 0220 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $50.00

0.000

0.000

$0.00

$0.00

204-08 FOUNDATION FILL MATERIAL

79022-3230-14 0100 0230 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

11,430.000 $10.80

0.000

4,533.000

$0.00

$48,956.40

209-03.23 FILTER SOCK (24 INCH)

79022-3230-14 0100 0240 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,389.000 $20.00

0.000

1,046.103

$0.00

$20,922.06

209-05 SEDIMENT REMOVAL
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

3300.50 1,260.001,260.00 0.000.0079022-3230-14 0100 0250 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,094.000 $4.70

0.000

1,260.000

$0.00

$5,922.00

209-08.02 TEMPORARY SILT FENCE (WITH
BACKING)

79022-3230-14 0100 0260 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,511.000 $2.25

0.000

2,987.000

$0.00

$6,720.75

209-08.03 TEMPORARY SILT FENCE
(WITHOUT BACKING)

79022-3230-14 0100 0270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

456.000 $250.00

0.000

43.000

$0.00

$10,750.00

209-08.07 ROCK CHECK DAM PER

79022-3230-14 0100 0280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

244.000 $375.00

0.000

44.000

$0.00

$16,500.00

209-08.08 ENHANCED ROCK CHECK DAM

79022-3230-14 0100 0290 BAG Bid: Unit Price:

This Est:

Total:Total:

This Est:

175.000 $11.00

0.000

28.000

$0.00

$308.00

209-09.01 SANDBAGS

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT02900100

-308.00-28.000

0.000.000

79022-3230-14 0100 0300 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,040.000 $12.00

0.000

0.000

$0.00

$0.00

209-09.20 POLYMER FLOCCULENT
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79022-3230-14 0100 0310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $500.00

0.000

0.000

$0.00

$0.00

209-09.40 CURB INLET PROTECTION (TYPE
1)

79022-3230-14 0100 0320 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,606.000 $5.00

0.000

5.330

$0.00

$26.65

209-10.20 TEMPORARY SEDIMENT TRAP

79022-3230-14 0100 0330 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $3,350.00

0.000

0.000

$0.00

$0.00

209-11.01 SEDIMENT BASIN RISER(     ")/
(24")

79022-3230-14 0100 0340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

75.000 $25.00

0.000

0.000

$0.00

$0.00

209-11.20 SEDIMENT BASIN BAFFLES

79022-3230-14 0100 0350 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

68,000.000 $1.25

0.000

504.540

$0.00

$630.68

209-20.03 POLYETHYLENE SHEETING (6
MIL. MINIMUM)

79022-3230-14 0100 0360 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

12.000 $425.00

0.000

0.000

$0.00

$0.00

209-40.33 CATCH BASIN PROTECTION
(TYPE D)

79022-3230-14 1110 1710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

30,787.000 $20.40

0.000

10,117.560

$0.00

$206,398.22

303-01 MINERAL AGGREGATE, TYPE A
BASE, GRADING D
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79022-3230-14 0100 0370 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

689.000 $28.50

0.000

0.000

$0.00

$0.00

303-01.01 GRANULAR BACKFILL
(ROADWAY)

79022-3230-14 0100 0380 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

850.000 $36.75

0.000

314.510

$0.00

$11,558.24

303-10.01 MINERAL AGGREGATE (SIZE 57)

79022-3230-14 1110 1720 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,637.000 $93.78

0.000

1,417.810

$0.00

$132,962.22

307-01.01 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING A

79022-3230-14 0100 0390 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,152.000 $110.00

0.000

0.000

$0.00

$0.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79022-3230-14 1110 1730 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,922.000 $91.60

0.000

3,056.310

$0.00

$279,958.00

307-01.08 ASPHALT CONCRETE MIX
(PG64-22) (BPMB-HM) GRADING
B-M2

79022-3230-14 1110 1740 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

20,736.700 $75.80

0.000

4,042.700

$0.00

$306,436.66

307-02.01 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING A

79022-3230-14 1110 1750 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

527.400 $834.75

0.000

167.440

$0.00

$139,770.54

307-02.02 ASPHALT CEMENT (PG70-22)
(BPMB-HM) GRADING A-S
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

4018.50 4,357.934,357.93 0.000.0079022-3230-14 1110 1760 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

15,701.300 $60.00

0.000

4,357.930

$0.00

$261,475.80

307-02.03 AGGREGATE (BPMB-HM)
GRADING A-S MIX

79022-3230-14 1110 1770 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

13,584.000 $86.84

0.000

3,157.730

$0.00

$274,217.27

307-02.08 ASPHALT CONCRETE MIX
(PG70-22) (BPMB-HM) GRADING
B-M2

79022-3230-14 0100 9009 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

79022-3230-14 1110 9000 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-03.20 PRICE ADJUSTMENT FOR AC
CONTENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 AC Content AdjustmentADJUSTMENT90001110

-12,194.15-12,194.150

0.000.000

79022-3230-14 0100 9010 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79022-3230-14 1110 9001 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

307 Anti-Strip AdjustmentADJUSTMENT90011110

10,668.9010,668.900

0.000.000
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79022-3230-14 0100 9011 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79022-3230-14 1110 9002 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

307-05.41 HYDRATE LIME ANTI-STRIP
AGENT PAYMENT

79022-3230-14 1110 1780 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

32,484.000 $17.45

0.000

8,896.850

$0.00

$155,250.03

309-01.01 MINERAL AGGREGATE (A-CBC)

79022-3230-14 1110 1790 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,254.000 $260.60

0.000

395.160

$0.00

$102,978.70

309-01.02 PORTLAND CEMENT (A-CBC)

79022-3230-14 1110 1800 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

289.000 $842.10

0.000

0.000

$0.00

$0.00

402-01 BITUMINOUS MATERIAL FOR
PRIME COAT (PC)

79022-3230-14 1110 1810 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,141.000 $55.80

0.000

0.000

$0.00

$0.00

402-02 AGGREGATE FOR COVER
MATERIAL (PC)

79022-3230-14 1110 1820 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

131.000 $794.75

0.000

32.930

$0.00

$26,171.12

403-01 BITUMINOUS MATERIAL FOR
TACK COAT (TC)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

79022-3230-14 1110 1830 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

100.000 $875.70

0.000

0.000

$0.00

$0.00

403-02 ASPHALT CEMENT FOR TACK
COAT (TC)

79022-3230-14 0100 9012 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79022-3230-14 1110 9003 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-07 DENSITY DEDUCTION

79022-3230-14 0100 9013 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79022-3230-14 1110 9004 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

407-09 ASPHALT CEMENT CONTENT &
GRADATION DEDUCTION

79022-3230-14 1110 1840 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,269.000 $111.40

0.000

0.000

$0.00

$0.00

411-01.07 ACS MIX (PG64-22) GRADING E
SHOULDER

79022-3230-14 0100 0400 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

3,607.000 $123.50

0.000

0.000

$0.00

$0.00

411-01.10 ACS MIX(PG64-22) GRADING D
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79022-3230-14 1110 1850 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,964.100 $97.05

0.000

0.000

$0.00

$0.00

411-02.10 ACS MIX(PG70-22) GRADING D

79022-3230-14 0100 9014 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79022-3230-14 1110 9005 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.20 PRICE ADJUSTMENT FOR
ASPHALT CEMENT CONTENT

79022-3230-14 0100 9015 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79022-3230-14 1110 9006 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-03.40 MATERIAL VARIATION
DEDUCTION

79022-3230-14 0100 9016 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT

79022-3230-14 1110 9007 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.40 LIQUID ANTI-STRIP AGENT
PAYMENT
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79022-3230-14 0100 9017 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79022-3230-14 1110 9008 DOLL Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1.00

0.000

0.000

$0.00

$0.00

411-05.41 HYDRATED LIME ANTI-STRIP
AGENT PAYMENT

79022-3230-14 0100 9019 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $517.50

0.000

0.000

$0.00

$0.00

604-01.06 CLASS A CONCRETE
ADJUSTMENT (INCREASE)

79022-3230-14 0100 9020 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $391.50

0.000

0.000

$0.00

$0.00

604-01.07 CLASS A CONCRETE
ADJUSTMENT (DECREASE)

79022-3230-14 0100 0410 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

409.000 $450.00

0.000

0.000

$0.00

$0.00

604-02.01 CLASS A CONCRETE (BOX
BRIDGES)

79022-3230-14 0100 0420 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

82,435.000 $1.05

0.000

0.000

$0.00

$0.00

604-02.02 STEEL BAR REINFORCEMENT
(BOX BRIDGES)

79022-3230-14 0100 0430 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

280.000 $35.00

0.000

163.500

$0.00

$5,722.50

607-03.02 18" CONCRETE PIPE CULVERT
(CLASS III)
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67.50 117.00117.00 0.000.0079022-3230-14 0100 0440 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

849.000 $45.50

0.000

117.000

$0.00

$5,323.50

607-05.02 24" CONCRETE PIPE CULVERT
(CLASS III)

79022-3230-14 0100 0450 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

140.000 $60.00

0.000

0.000

$0.00

$0.00

607-06.02 30" CONCRETE PIPE CULVERT
(CLASS III)

79022-3230-14 0100 9505 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,433.41

0.000

280.000

$0.00

$401,354.80

607-06.07 36" PIPE CULVERT
(JACKED-IN-PLACE)

79022-3230-14 0100 0460 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

447.000 $80.00

0.000

48.000

$0.00

$3,840.00

607-07.02 36" CONCRETE PIPE CULVERT
(CLASS III)

79022-3230-14 0100 0470 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

206.000 $104.00

0.000

86.000

$0.00

$8,944.00

607-07.03 36" CONCRETE PIPE CULVERT
(CLASS IV)

79022-3230-14 0100 0480 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

156.000 $107.00

0.000

0.000

$0.00

$0.00

607-08.02 42" CONCRETE PIPE CULVERT
(CLASS III)

79022-3230-14 0100 0490 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

151.000 $135.00

0.000

0.000

$0.00

$0.00

607-09.02 48" CONCRETE PIPE CULVERT
(CLASS III)
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79022-3230-14 0100 0500 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

143.000 $255.00

0.000

0.000

$0.00

$0.00

607-13.03 72" CONCRETE PIPE CULVERT
(CLASS III)

79022-3230-14 0100 0510 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

180.000 $30.00

0.000

0.000

$0.00

$0.00

607-37.02 18" CORRUGATED METAL PIPE
CULVERT

79022-3230-14 0100 0520 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

935.000 $29.00

0.000

393.000

$0.00

$11,397.00

607-39.02 18" PIPE CULVERT (SIDE DRAIN)

79022-3230-14 0100 0530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

122.000 $40.00

0.000

220.670

$0.00

$8,826.80

607-39.03 24" PIPE CULVERT (SIDE DRAIN)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT05300100

-2,426.80-60.670

0.000.000

79022-3230-14 0100 0540 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

40.000 $60.00

0.000

0.000

$0.00

$0.00

607-39.05 36" PIPE CULVERT (SIDE DRAIN)

79022-3230-14 0100 0550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,500.00

0.000

0.000

$0.00

$0.00

611-01.02 MANHOLES, > 4' - 8' DEPTH
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79022-3230-14 0100 0560 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $800.00

0.000

0.000

$0.00

$0.00

611-01.20 ADJUSTMENT OF EXISTING
MANHOLE

79022-3230-14 0100 0570 C.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

685.000 $300.00

0.000

65.650

$0.00

$19,695.00

611-07.01 CLASS A CONCRETE (PIPE
ENDWALLS)

79022-3230-14 0100 0580 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

102,434.000 $0.95

0.000

6,262.000

$0.00

$5,948.90

611-07.02 STEEL BAR REINFORCEMENT
(PIPE ENDWALLS)

79022-3230-14 0100 0590 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,233.000 $4.00

0.000

8,770.000

$0.00

$35,080.00

611-07.03 STRUCTURAL STEEL (PIPE
ENDWALLS)

79022-3230-14 0100 0600 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $3,750.00

0.000

0.000

$0.00

$0.00

611-38.01 CATCH BASINS, TYPE 38, 0' - 4'
DEPTH

79022-3230-14 0100 0610 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

966.000 $20.00

0.000

0.000

$0.00

$0.00

705-02.02 SINGLE GUARDRAIL (TYPE 2)

79022-3230-14 0100 9022 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $30.00

0.000

0.000

$0.00

$0.00

705-02.50 SHOP CURVED GUARDRAIL
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79022-3230-14 0100 0620 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $540.00

0.000

0.000

$0.00

$0.00

705-04.03 GUARDRAIL TERMINAL (TYPE 13)

79022-3230-14 0100 0630 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $2,575.00

0.000

0.000

$0.00

$0.00

705-04.07 TAN ENERGY ABSORBING TERM
(NCHRP 350, TL3)

79022-3230-14 0100 0640 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

14.000 $6,325.00

0.000

4.000

$0.00

$25,300.00

705-08.10 PORTABLE IMPACT ATTENUATOR
NCHRP350 TL-2

79022-3230-14 0100 0650 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

781.000 $2.30

0.000

0.000

$0.00

$0.00

707-06.01 REMOVAL OF FENCE
(DESCRIPTION)/(DESCRIPTION)

79022-3230-14 0100 0660 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

8,354.000 $2.15

0.000

713.000

$0.00

$1,532.95

707-08.11 HIGH-VISIBILITY CONSTRUCTION
FENCE

79022-3230-14 0100 0670 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

43.000 $195.00

0.000

0.000

$0.00

$0.00

708-02.01 MARKERS (CONCRETE R.O.W.
POSTS)

79022-3230-14 0100 0680 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,950.000 $35.50

46.000

564.980

$1,633.00

$20,056.79

709-05.05 MACHINED RIP-RAP (CLASS A-3)
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1493.52 477.91477.91 21.650.0079022-3230-14 0100 0690 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,590.000 $34.00

21.650

477.910

$736.10

$16,248.94

709-05.06 MACHINED RIP-RAP (CLASS A-1)

79022-3230-14 0100 0700 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

218.000 $39.00

0.000

138.520

$0.00

$5,402.28

709-05.08 MACHINED RIP-RAP (CLASS B)

79022-3230-14 0100 0710 TON Bid: Unit Price:

This Est:

Total:Total:

This Est:

385.000 $39.00

0.000

0.000

$0.00

$0.00

709-05.09 MACHINED RIP-RAP (CLASS C)

79022-3230-14 0100 0720 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

27,634.000 $5.45

0.000

6,736.000

$0.00

$36,711.20

710-02 AGGREGATE UNDERDRAINS
(WITH PIPE)

79022-3230-14 0100 0730 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,400.000 $2.70

0.000

1,094.000

$0.00

$2,953.80

710-05 LATERAL UNDERDRAIN

79022-3230-14 0100 0740 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

16.000 $435.00

0.000

0.000

$0.00

$0.00

710-06.12 LATERAL UNDERDRAIN ENDWALL
(3:1)

79022-3230-14 0100 0750 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $435.00

0.000

0.000

$0.00

$0.00

710-06.13 LATERAL UNDERDRAIN ENDWALL
(4:1)
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79022-3230-14 0100 0760 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

20.000 $435.00

0.000

0.000

$0.00

$0.00

710-06.15 LATERAL UNDERDRAIN ENDWALL
(6:1)

79022-3230-14 0100 0770 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $65,000.00

0.027

0.564

$1,755.00

$36,660.00

712-01 TRAFFIC CONTROL

79022-3230-14 0100 0780 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

12,002.000 $74.58

0.000

15,388.000

$0.00

$1,147,637.04

712-02.02 INTERCONNECTED PORTABLE
BARRIER RAIL

79022-3230-14 0100 0790 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

184.000 $27.00

0.000

437.000

$0.00

$11,799.00

712-04.01 FLEXIBLE DRUMS
(CHANNELIZING)

79022-3230-14 0100 9500 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $10.12

0.000

585.000

$0.00

$5,920.20

712-04.50 PORTABLE BARRIER RAIL
DELINEATOR

79022-3230-14 0100 0800 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

470.500 $7.30

0.000

864.860

$0.00

$6,313.48

712-06 SIGNS (CONSTRUCTION)

79022-3230-14 0100 0810 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

48.000 $13.00

0.000

348.000

$0.00

$4,524.00

712-07.03 TEMPORARY BARRICADES (TYPE
III)
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79022-3230-14 0100 0820 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $920.00

0.000

0.000

$0.00

$0.00

712-08.03 ARROW BOARD (TYPE C)

79022-3230-14 0100 0830 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

113,611.000 $2.15

0.000

38,041.000

$0.00

$81,788.15

712-09.01 REMOVABLE PAVEMENT
MARKING LINE

79022-3230-14 0100 0840 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

65.000 $13.00

0.000

41.000

$0.00

$533.00

712-09.04 REMOVABLE PAVEMENT
MARKING (STOP LINE)

79022-3230-14 0100 0850 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,475.000 $3.40

0.000

0.000

$0.00

$0.00

713-11.01 "U" SECTION STEEL POSTS

79022-3230-14 0100 0860 LB. Bid: Unit Price:

This Est:

Total:Total:

This Est:

394.000 $4.50

0.000

0.000

$0.00

$0.00

713-11.02 PERFORATED/KNOCKOUT
SQUARE TUBE POST

79022-3230-14 0100 0870 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $410.00

0.000

0.000

$0.00

$0.00

713-11.21 P POST SLIP BASE

79022-3230-14 0100 0880 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

343.000 $14.00

0.000

0.000

$0.00

$0.00

713-13.02 FLAT SHEET ALUMINUM SIGNS
(0.080" THICK)
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79022-3230-14 0100 0890 S.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

88.000 $16.25

0.000

0.000

$0.00

$0.00

713-13.03 FLAT SHEET ALUMINUM SIGNS
(0.100" THICK)

79022-3230-14 0100 0900 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $650.00

0.000

0.000

$0.00

$0.00

713-15 REMOVAL OF SIGNS, POSTS
AND FOOTINGS

79022-3230-14 0100 0910 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $135.00

0.000

0.000

$0.00

$0.00

713-15.02 REMOVAL & RELOCATION OF
SIGN & SUPPORT

79022-3230-14 0100 0920 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $270.00

0.000

0.000

$0.00

$0.00

713-15.07 SUSPENDED FLAT SHEET
ALUMINUM SIGN (0.080" THICK)

79022-3230-14 0100 0930 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $3,245.00

0.000

0.500

$0.00

$1,622.50

713-15.40 SIGN INSTALLATION
(DESCRIPTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Test Report Payment AdjustmentADJUSTMENT09300100

0.000.000

1,622.500.500

79022-3230-14 0100 0940 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

600.000 $8.10

0.000

0.000

$0.00

$0.00

714-03 JACKED OR BORED CONDUIT
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0.00 370.00370.00 0.000.0079022-3230-14 0100 0950 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,660.000 $7.00

0.000

370.000

$0.00

$2,590.00

714-03.01 DIRECT BURIAL CONDUIT (2" PVC,
SCHEDULE 40)

79022-3230-14 0100 0960 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

27.000 $485.00

0.000

0.000

$0.00

$0.00

714-05.05 PULL BOXES (DESCRIPTION)/
(DESCRIPTION)

79022-3230-14 0100 0970 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

18,400.000 $2.15

0.000

0.000

$0.00

$0.00

714-06.06 CABLE (1/C # 4 AWG)

79022-3230-14 0100 0980 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

630.000 $1.90

0.000

0.000

$0.00

$0.00

714-06.11 CABLE (DESCRIPTION)/
(DESCRIPTION)

79022-3230-14 0100 0990 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5,945.000 $1.90

0.000

370.000

$0.00

$703.00

714-06.12 CABLE (DESCRIPTION)/
(DESCRIPTION)

79022-3230-14 0100 1000 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $3,135.00

0.000

0.000

$0.00

$0.00

714-08.01 LIGHT STANDARDS (45' M.H., 15'
ARM)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT10000100

36,548.150.000

0.000.000
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Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
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0.00 2.002.00 0.000.0079022-3230-14 0100 1010 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $920.00

0.000

2.000

$0.00

$1,840.00

714-08.20 FOUNDATION (ONLY) FOR LIGHT
STANDARD

79022-3230-14 0100 1020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

11.000 $324.00

0.000

0.000

$0.00

$0.00

714-08.34 REMOVAL OF LIGHT STANDARD

79022-3230-14 0100 1030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

26.000 $390.00

0.000

0.000

$0.00

$0.00

714-09.10 LUMINAIRES (DESCRIPTION)/
(DESCRIPTION)

79022-3230-14 0100 1040 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $8,100.00

0.000

0.000

$0.00

$0.00

714-25 ELECTRICAL CONNECTION

79022-3230-14 0100 1050 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

633.000 $7.60

0.000

0.000

$0.00

$0.00

716-01.12 RAISED PVMT MARKERS
(MONO-DIRECTIONAL) (1 COLOR
LENS)

79022-3230-14 0100 1060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

431.000 $7.60

0.000

0.000

$0.00

$0.00

716-01.13 RAISED PVMT MARKERS
(BI-DIRECTIONAL) (2 COLOR
LENS)

79022-3230-14 0100 1070 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,063.000 $16.25

0.000

0.000

$0.00

$0.00

716-02.05 PLASTIC PAVEMENT MARKING
(STOP LINE)
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79022-3230-14 0100 1080 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $215.00

0.000

0.000

$0.00

$0.00

716-02.06 PLASTIC PAVEMENT MARKING
(TURN LANE ARROW)

79022-3230-14 0100 1090 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

33.000 $215.00

0.000

0.000

$0.00

$0.00

716-03.01 PLASTIC WORD PAVEMENT
MARKING (ONLY)

79022-3230-14 0100 1100 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $315.00

0.000

0.000

$0.00

$0.00

716-04.01 PLASTIC PAVEMENT MARKING
(STRAIGHT-TURN ARROW)

79022-3230-14 0100 1110 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $175.00

0.000

0.000

$0.00

$0.00

716-04.05 PLASTIC PAVEMENT MARKING
(STRAIGHT ARROW)

79022-3230-14 0100 1120 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $270.00

0.000

0.000

$0.00

$0.00

716-04.14 PLASTIC PAVEMENT MARKING
(LANE REDUCTION ARROW)

79022-3230-14 0100 1130 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,950.00

0.000

2.402

$0.00

$4,683.90

716-05.01 PAINTED PAVEMENT MARKING
(4" LINE)

79022-3230-14 0100 1140 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

282.000 $10.80

0.000

0.000

$0.00

$0.00

716-05.05 PAINTED PAVEMENT MARKING
(STOP LINE)
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79022-3230-14 0100 1150 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $110.00

0.000

0.000

$0.00

$0.00

716-05.06 PAINTED PAVEMENT MARKING
(TURN LANE ARROW)

79022-3230-14 0100 1160 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

320.000 $2.15

0.000

0.000

$0.00

$0.00

716-05.21 PAINTED PAVEMENT
MARKING(4"DOTTED LINE)

79022-3230-14 0100 1170 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

356.000 $5.40

0.000

0.000

$0.00

$0.00

716-05.51 PAINTED PAVEMENT
MARKINGS(12" LINE)

79022-3230-14 0100 1180 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $600.00

0.000

0.000

$0.00

$0.00

716-06.01 PAINTED WORD PVMT MARK (
)

79022-3230-14 0100 1190 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $6,000.00

0.000

0.000

$0.00

$0.00

716-12.01 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN LINE)

79022-3230-14 0100 1200 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,050.000 $3.25

0.000

0.000

$0.00

$0.00

716-12.04 ENHANCED FLATLINE THERMO
PVMT MRKNG (4IN DOTTED LINE)

79022-3230-14 0100 1210 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,038.000 $8.65

0.000

0.000

$0.00

$0.00

716-12.09 ENHANCED FLAT LINE THERMO
(12IN LINE)
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0.50 1.001.00 0.000.0079022-3230-14 0100 1220 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $750,000.00

0.000

1.000

$0.00

$750,000.00

717-01 MOBILIZATION

79022-3230-14 0100 1230 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $2,100.00

0.000

0.000

$0.00

$0.00

730-01.02 REMOVAL OF SIGNAL
EQUIPMENT

79022-3230-14 0100 1240 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

9.000 $810.00

0.000

4.000

$0.00

$3,240.00

730-02.09 SIGNAL HEAD ASSEMBLY (130
WITH BACKPLATE)

79022-3230-14 0100 1250 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

15.000 $1,675.00

0.000

5.000

$0.00

$8,375.00

730-02.17 SIGNAL HEAD ASSEMBLY (150
A2H WITH BACKPLATE)

79022-3230-14 0100 1260 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $785.00

0.000

0.000

$0.00

$0.00

730-02.30 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(DESCRIPTION)

79022-3230-14 0100 1270 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $700.00

0.000

0.000

$0.00

$0.00

730-02.31 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(DESCRIPTION)

79022-3230-14 0100 1280 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

7.000 $1,000.00

0.000

4.000

$0.00

$4,000.00

730-02.32 SIGNAL HEAD ASSEMBLY
(DESCRIPTION)/(DESCRIPTION)
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0.00 6.006.00 0.000.0079022-3230-14 0100 1290 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

6.000 $485.00

0.000

6.000

$0.00

$2,910.00

730-03.21 INSTALL PULL BOX (TYPE B)

79022-3230-14 0100 1300 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $1,950.00

0.000

1.000

$0.00

$1,950.00

730-03.24 INSTALL PULL BOX (FIBER
OPTIC-TYPE B)

79022-3230-14 0100 1310 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $5,400.00

0.000

1.000

$0.00

$5,400.00

730-05.01 ELECTRICAL SERVICE
CONNECTION

79022-3230-14 0100 1320 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

425.000 $1.65

0.000

1,345.000

$0.00

$2,219.25

730-08.02 SIGNAL CABLE - 5 CONDUCTOR

79022-3230-14 0100 1330 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

4,948.000 $1.85

0.000

4,265.000

$0.00

$7,890.25

730-08.03 SIGNAL CABLE - 7 CONDUCTOR

79022-3230-14 0100 1340 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

664.000 $6.50

0.000

0.000

$0.00

$0.00

730-09.01 SPAN WIRE
ASSEMBLY(____LBS.MIN.BRK
STRENGTH)/(42,196 LBS.MIN.BRK
STRENGTH)

79022-3230-14 0100 1350 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

664.000 $2.15

0.000

0.000

$0.00

$0.00

730-10.01 TETHER WIRE ASSEMBLY - 1/4"
DIAMETER
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0.00 160.00160.00 0.000.0079022-3230-14 0100 1360 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

586.000 $13.00

0.000

160.000

$0.00

$2,080.00

730-12.03 CONDUIT 3" DIAMETER (PVC)

79022-3230-14 0100 1370 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

398.000 $17.30

0.000

443.000

$0.00

$7,663.90

730-12.16 CONDUIT (DESCRIPTION)/
(DESCRIPTION)

79022-3230-14 0100 1380 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $11,725.00

0.000

0.000

$0.00

$0.00

730-13.08 VEHICLE DETECTOR
(DESCRIPTION)/(DESCRIPTION)

79022-3230-14 0100 1390 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

8.000 $3,055.00

0.000

0.000

$0.00

$0.00

730-13.09 VEHICLE DETECTOR
(DESCRIPTION)/(DESCRIPTION)

79022-3230-14 0100 1400 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $15,135.00

0.000

1.000

$0.00

$15,135.00

730-15.32 CABINET (EIGHT PHASE BASE
MOUNTED)

79022-3230-14 0100 1410 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

2.000 $4,150.00

0.000

0.000

$0.00

$0.00

730-16.02 EIGHT PHASE ACTUATED
CONTROLLER

79022-3230-14 0100 1420 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

4.000 $50,000.00

0.000

0.000

$0.00

$0.00

730-23.01 STEEL STRAIN POLE (SIGNAL
SUPPORT)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14200100

47,037.440.000

0.000.000
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0.25 1.001.00 0.000.0079022-3230-14 0100 1430 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $22,500.00

0.000

1.000

$0.00

$22,500.00

730-23.36 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(DESCRIPTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14300100

-11,075.851.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14300100

11,075.850.000

0.000.000

79022-3230-14 0100 1440 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

3.000 $27,000.00

0.000

1.000

$0.00

$27,000.00

730-23.37 CANTILEVER SIGNAL SUPPORT
(DESCRIPTION)/(DESCRIPTION)

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials AdjustmentADJUSTMENT14400100

-14,515.401.000

0.000.000

Adj This Est:

Adj Total:

Adj This Est:

Adj Total:

Stockpiled Materials Initial PaymentADJUSTMENT14400100

43,546.200.000

0.000.000

79022-3230-14 0100 1450 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $11,000.00

0.000

0.000

$0.00

$0.00

730-40 TEMPORARY TRAFFIC SIGNAL
SYSTEM

79022-3230-14 0100 1460 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

16,780.000 $2.75

108.780

1,403.490

$299.15

$3,859.60

740-10.03 GEOTEXTILE (TYPE III)(EROSION
CONTROL)
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0.00 820.00820.00 0.000.0079022-3230-14 0901 9502 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $3.80

0.000

820.000

$0.00

$3,116.00

775-08.55 2 IN PVC SDR 21 WATER MAIN

79022-3230-14 0901 9503 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $46.65

0.000

4.000

$0.00

$186.60

775-13.20 WATER SERVICE
RECONNECTION

79022-3230-14 0901 9504 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $38.45

0.000

2.000

$0.00

$76.90

775-29.96 2" SERVICE CONNECTION

79022-3230-14 0900 1530 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

338.000 $80.00

0.000

0.000

$0.00

$0.00

797-02.11 16IN HDPE FORCE MAIN

79022-3230-14 0900 1540 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $4,125.00

0.000

0.000

$0.00

$0.00

797-07.02 48IN MANHOLE 4FT-6FT DEPTH

79022-3230-14 0900 1550 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $6,150.00

0.000

0.000

$0.00

$0.00

797-09.20 2IN COMBO AIR RELEASE VALVE
ASSEMBLY

79022-3230-14 0900 1560 V.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

5.000 $450.00

0.000

0.000

$0.00

$0.00

797-11.15 48IN MH ADJUSTMENT INCREASE
HEIGHT
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79022-3230-14 0900 1570 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

338.000 $30.00

0.000

0.000

$0.00

$0.00

797-11.36 REMOVE EXISTING SEWER
15IN-24IN

79022-3230-14 0100 1470 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,466.000 $21.65

0.000

76.900

$0.00

$1,664.89

801-01 SEEDING (WITH MULCH)

79022-3230-14 0100 1480 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,440.000 $16.25

0.000

1,212.620

$0.00

$19,705.08

801-01.07 TEMPORARY SEEDING (WITH
MULCH)

79022-3230-14 0100 1490 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

2,440.000 $10.80

0.000

0.000

$0.00

$0.00

801-02 SEEDING (WITHOUT MULCH)

79022-3230-14 0100 1500 M.G. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,357.000 $10.00

0.000

274.000

$0.00

$2,740.00

801-03 WATER (SEEDING & SODDING)

79022-3230-14 0100 9021 UNIT Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $12.99

0.000

0.000

$0.00

$0.00

801-06 MULCH

79022-3230-14 0100 1510 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135,695.000 $2.15

0.000

76,753.870

$0.00

$165,020.82

803-01 SODDING (NEW SOD)
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218750.06 65,485.8565,485.85 0.000.0079022-3230-14 0100 1520 S.Y. Bid: Unit Price:

This Est:

Total:Total:

This Est:

135,695.000 $1.35

0.000

65,485.850

$0.00

$88,405.90

805-12.03 EROSION CONTROL BLANKET
(TYPE III)

V47 - TSMR *END OF REPORT*
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